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Acquisition Schedule of HUDAYRIAT Block

Sequence Swath From To
Duration

(Days)
Operation Direction Remark

1 1 1-Feb-22 7-Feb-22 7 East-West Operation in AL Noulf Oilfield

2 2 8-Feb-22 3-Mar-22 24 West-East Operation in AL Noulf Oilfield

3 5 4-Mar-22 31-Mar-22 28 East-West Operation in Umm lulu &Ad Dalkh Oilfield

4 6 1-Apr-22 12-Apr-22 12 West-East Operation in Umm lulu & Ad Dalkh Oilfield

5 7 13-Apr-22 14-Apr-22 2 West-East Operation in Umm lulu & Ad Dalkh Oilfield

6 3 15-Apr-22 18-May-22 34 West-East

7 4 19-May-22 23-Jun-22 36 West-East Operation in Umm lulu Oilfield

This is overall operation schedule in Hudayriat block. Acquisition will start on 1st ,Feb 2022 and  
end of 23rd ,Jun 2022.Operation sequence is SW01-SW02-SW05-SW06-SW07-SW03-SW04.
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SW02 Operation

 The offshore operation will start from 

SW02 and Main activities will conduct on 

islands or onshore in this section. 

 The red polygon is operation area.

 The area between location 1 and 2 crosses 

Mussafah New channel.

 Operation direction is from West to East.

 The operation will start on 4th , Feb 2022 

and expect complete on 10th , Mar 2022.
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Mini Source Boat * 1

JIN HAI HE 201

Mini Source Boat * 1

LN 101/102

Work Boat * 4

HYWT 1XX Series BGPO Series

Support Boat * 8

Main working vessels in SW02

Node Boat * 1 

HYWT 301-308
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No longitude latitude

1 54°06.1207'E 24°28.9078'N

2 54°16.6035'E 24°28.6871'N

3 54°17.7250'E 24°27.6755'N

4 54°17.9947'E 24°27.2207'N

5 54°18.3454'E 24°26.9694'N

6 54°20.4095'E 24°26.7209'N

7 54°22.0395'E 24°25.5437'N

8 54°27.8083'E 24°23.5342'N

9 54°27.9362'E 24°23.0412'N

10 54°27.4229'E 24°21.2874'N

11 54°03.1326'E 24°21.7985'N

12 54°01.0605'E 24°24.6496'N

1 54°06.0086'E 24°29.1808'N

2 54°16.7275'E 24°28.9551'N

3 54°17.9662'E 24°27.8358'N

4 54°18.2252'E 24°27.3992'N

5 54°18.4621'E 24°27.2294'N

6 54°20.5288'E 24°26.9794'N

7 54°22.1869'E 24°25.7819'N

8 54°28.0595'E 24°23.7360'N

9 54°28.2407'E 24°23.0376'N

10 54°27.6475'E 24°21.0019'N

11 54°02.9720'E 24°21.5310'N

12 54°00.6747'E 24°24.6919'N
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SW05 Operation

The second section operation is SW05.
The red polygon is operation area and the black polygon is the area with 500 meters safety buffer.
Operation direction is from East to West.



No longitude latitude

5 54°18.3454'E 24°26.9694'N

6 54°20.4095'E 24°26.7209'N

7 54°22.0395'E 24°25.5437'N

8 54°27.8083'E 24°23.5342'N

9 54°27.9362'E 24°23.0412'N

10 54°27.4229'E 24°21.2874'N

5 54°18.4621'E 24°27.2294'N

6 54°20.5288'E 24°26.9794'N

7 54°22.1869'E 24°25.7819'N

8 54°28.0595'E 24°23.7360'N

9 54°28.2407'E 24°23.0376'N

10 54°27.6475'E 24°21.0019'N

5 6

5
6

7

8

7

8

9 9

10
10

Part of Operation in Swath 05 is within old channel

Operation bounder in old channel



Scope of work in old channel

Scope of work in old channel

Vessel list

S/N Operation From TO Duration(days)

1 Node Lay out 27,Feb 2022 15,Mar 2022 17

2 Airgun Operation 4,Mar 2022 18,Mar 2022 15

3 Node Retrival 10,Mar 2022 26,Mar 2022 17

Vessel name Quantities Task

JHH201 1 Source operation

HYWT1## Series 3 Node operation

BGPO ## series 1 Node operation
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Scope of work on SW05 around  new channel 

54°14.07’E
24°28.74'N

54°22.03’E
24°21.35'N

S/N Operation From TO Duration(days)

1 Node Lay out 3,Mar2022 28,Mar 2022 26

2 Airgun Operation 8,Mar 2022 31,Mar 2022 24

3 Node Retrival 13,Mar 2022 10,Apr 2022 29

Scope of work around new channel

Vessel Name Quantities Task

JHH201 1 Source operation

LN101/102 1 Source operation

HYWT203/204 1 Source operation

HYWY1** Series 8 Node Operation

HYWY3** Series 3 Node Operation

BGPO** Series 10 Node Operation

Vessel list

No operation along the channel, just cross it.
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Source Boat* 1

HYWT 203/204

Mini Source Boat * 1

JIN HAI HE 201

Mini Source Boat * 1

LN 101/102

Node Boat * 3 

HYWT 301-308

Work Boat * 8

HYWT 1XX Series BGPO Series

Support Boat * 10

Main vessels on SW05 Operation 



THANKS

BGP INC., CHINA NATIONAL PETROLEUM CORPORATION



S/N Vessel Name GRT LOA(m) Breadth(m) Design Draft VHF E-mail ID Mobile

1
HYWT 203/204 123 26.50 8.00 1.20 16,75

2
JHH 201 104 19.50 6.00 0.95 16,75

3
LN101/102 39.8 18.00 4.50 0.70 16,75

4
HYWT 301/302/307/308 90 25.70 6.00 1.20 16,75

5
FANGLAN  29/30 28 18.00 5.00 0.75 16,75

6

WORK BOAT 

103/104/105/106/107/108
7.44 11.90 3.70 0.65 16,75

7

HYWT 

109/110/111/112/113/115/117/118
23.2 13.80 3.60 0.55 16,75

8

BGPO  

007/008/010/011/014/015/016/018/

019/021/022/023/024/025/026

2.7 8.00 2.70 0.55 16,76

wangyangbgp@163.com;a

mjrayan@gmail.com

Crew Marine Control room: 

0501714198;                    

Assistant Party Chief-

Wangyang:0547148533;      

Mr Amjulian 

Rayan:0507588918;

Vessle's Specification and Contact Details

mailto:wangyangbgp@163.com;amjrayan@gmail.com
mailto:wangyangbgp@163.com;amjrayan@gmail.com



